




PROCUREMENT MONITORING REPORT
BIDS AND AWARDS COMMITTEE (BAC) FOR DOTR-CENTRAL OFFICE CY 2021
 as of 05 July 2021

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance-Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Delivery/Completion	
COMPLETED PROCUREMENT ACTIVITIES																													
1	PROCUREMENT OF FUEL CARD TECHNOLOGY FOR THE DOTR-CO BAC-CO-GS-2021-02	GSD	Public Bidding	26-Nov-20	23-Dec-20	5-Jan-21	25-Jan-21	27-Jan-21	1-Feb-21	11-Feb-21	15-Apr-21	15-Apr-21			GoP	PHP 9,602,338.64	✓		PHP 7,053,634.00	✓		COA, BCBP, PCCI, BBC	24-Dec-20	19-Jan-21	25-Jan-21	25-Jan-21			
2	PROCUREMENT OF LEASE OF PHOTOCOPIING MACHINES FOR THE DOTR-CENTRAL OFFICE BAC-CO-GS-2021-03	GSD	Public Bidding	18-Jan-21	19-Jan-21	28-Jan-21	10-Feb-21	16-Feb-21	23-Feb-21	9-Mar-21	9-Mar-21	13-Apr-21	13-Apr-21		GoP	PHP 3,672,900.00	✓		PHP 3,118,500.00	✓		COA, BCBP, PCCI, BBC	20-Jan-21	20-Jan-21	11-Feb-21	16-Feb-21			
3	PROCUREMENT OF SECURITY SERVICES FOR THE DOT-CENTRAL OFFICE BAC-CO-GS-2021-04	GSD	Public Bidding	28-Jan-21	4-Feb-21	15-Feb-21	1-Mar-21	8-Mar-21	15-Mar-21	26-Mar-21	26-Mar-21	14-Apr-21	15-Apr-21		GoP	PHP 13,888,885.20	✓		PHP 13,775,721.59	✓		COA, BCBP, PCCI, BBC	4-Feb-21	4-Feb-21	2-Mar-21	2-Mar-21			
4	PROCUREMENT OF GENERAL SUPPORT SERVICES FOR THE DOT-CENTRAL OFFICE BAC-CO-GS-2021-05	GSD	Public Bidding	18 Jan 2021; 10 Feb 2021	15-Feb-21	23-Feb-21	15-Mar-21	19-Mar-21	26-Mar-21	12-Apr-21	12-Apr-21	18-May-21	18-May-21		GoP	PHP 13,292,715.10	✓		PHP 9,254,957.82	✓		COA, BCBP, PCCI, BBC	15-Feb-21	15-Feb-21	19-Mar-21	19-Mar-21			
5	CONTINUATION OF RENOVATION OF DOTY CANTEN BAC-CO-IFNR-2021-01	GSD	Public Bidding	10-Feb-21	15-Feb-21	23-Feb-21	15-Mar-21	19-Mar-21	25-Mar-21	12-Apr-21	12-Apr-21	18-May-21	18-May-21		GoP	PHP 1,730,738.09	✓		PHP 1,527,726.22	✓		COA, BCBP, PCCI, BBC	15-Feb-21	15-Feb-21	19-Mar-21	19-Mar-21			
6	PROCUREMENT OF SERVICE PROVIDER FOR THE HAULING AND DISPOSAL OF NON-HAZARDOUS RESIDUAL WASTES OF DOT-CENTRAL OFFICE AND SATELLITE OFFICE BAC-CO-AMP-2021-01DC	GSD	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	15-Jan-21	15-Jan-21	2-Mar-21	2-Mar-21		GoP	PHP 234,000.00	✓		PHP 234,000.00	✓		N/A	N/A	N/A	N/A	N/A			
7	PROCUREMENT OF A SERVICE PROVIDER FOR THE PRINTING OF THE DOTY-2020 ANNUAL REPORT FOR DOCUMENTATION BAC-CO-AMP-2021-02N	GSD	NBGO: Media Services	N/A	N/A	N/A	N/A	N/A	N/A	11-Feb-21	11-Feb-21	6-Apr-21	7-Apr-21		GoP	PHP 5,194,000.00	✓		PHP 4,500,000.00	✓		N/A	N/A	N/A	N/A	N/A			
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																PHP 47,615,577.03													
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																			PHP 39,464,539.63										
TOTAL SAVINGS (TOTAL ALLOTTED BUDGET -TOTAL CONTRACT PRICE)																			PHP 8,151,037.40										
FAILURE																													
1	SECURITY SERVICES FOR THE DOTY-CENTRAL OFFICE BAC-CO-GS-2021-01	GSD	Public Bidding	26-Nov-20	3-Dec-20	11-Dec-20	6-Jan-21	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184								GoP	PHP 16,666,662.24	✓				COA, BCBP, PCCI, CBP	4-Dec-20	29-Dec-20	n/a	n/a		FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184 (No bids are received)	
2	LEASE OF TRANSPORT SERVICE PROVIDER FOR DOTY-CENTRAL OFFICE BAC-CO-GS-2021-06	GSD	Public Bidding	27-Apr-21	30-Apr-21	10-May-21	26-May-21	1-Jun-21	14-Jun-21	Failed Bidding pursuant to Section 35.1 (c) of the 2016 Revised IRR of RA 9184						GoP	PHP 36,516,005.10	✓				COA, BCBP, PCCI, BBC	30-Apr-21	17-May-21				Failed Bidding pursuant to Section 35.1 (c) of the 2016 Revised IRR of RA 9184	
ON-GOING PROCUREMENT ACTIVITIES																													
1	PROCUREMENT OF A SERVICE PROVIDER FOR A WEEKLY RADIO BLOCKTIME PROGRAM OF THE DOTY BAC-CO-AMP-2021-03N	CCAO	NBGO: Media Services	N/A	N/A	N/A	N/A	N/A	N/A	6-Jul-21	6-Jul-21					GoP	PHP 9,600,000.00	✓				COA, BCBP, PCCI, BBC	N/A	N/A	N/A	N/A	N/A		
TOTAL ALLOTTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES																PHP 9,600,000.00													

Prepared by:

ARMY CECILIA L. DELA CRUZ
 Chief, BAC Secretariat Division

Recommending approval:

MA. SHEILA G. NAPALANG
 Chairperson, BAC for Central Office

Approved by:

ARTEMIO U. TUAZON, JR.
 HoPE for DOTr Central Office



PROCUREMENT MONITORING REPORT
BIDS AND AWARDS COMMITTEE (BAC) DOTR-AVIATION AND AIRPORTS SECTOR CY 2021
as of 05 July 2021

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)		
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance- Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion			
CANCELLED PROCUREMENT ACTIVITIES																															
1	Central Mindanao (M'lang) Airport Rehab. of PTB, Const. of Power House, VPA & Elevated Water Tank CBAC-AIR-INFR-2021-01	APDU	Public Bidding	25-Mar-21	8-Jun-21	Cancelled pursuant to Resolution No. CBAC-AIR-INFR-2021-01 dated 27 June 2021												GoP	PHP 32,008,995.22		✓										Cancelled pursuant to Resolution No. CBAC-AIR-INFR- 2021-01 dated 27 June 2021
2	Ormoc Airport Widening of Runway and Construction of Control Tower CBAC-AIR-INFR-2021-02	APDU	Public Bidding	25-Mar-21	8-Jun-21	Cancelled pursuant to Resolution No. CBAC-AIR-INFR-2021-02 dated 27 June 2021												GoP	PHP 189,996,315.88		✓										Cancelled pursuant to Resolution No. CBAC-AIR-INFR- 2021-02 dated 27 June 2021
3	Zamboanga International Airport Rehabilitation of PTB and Runway Strip Grade Correction CBAC-AIR-INFR-2021-03	APDU	Public Bidding	25-Mar-21	8-Jun-21	Cancelled pursuant to Resolution No. CBAC-AIR-INFR-2021-03 dated 27 June 2021												GoP	PHP 77,019,225.90		✓										Cancelled pursuant to Resolution No. CBAC-AIR-INFR- 2021-03 dated 27 June 2021
4	Antique Airport Widening of Runway and Runway Extension CBAC-AIR-INFR-2021-04	APDU	Public Bidding	25-Mar-21	8-Jun-21	Cancelled pursuant to Resolution No. CBAC-AIR-INFR-2021-04 dated 27 June 2021												GoP	PHP 88,193,700.00		✓										Cancelled pursuant to Resolution No. CBAC-AIR-INFR- 2021-04 dated 27 June 2021

Prepared by:

Recommending approval:

Approved by:


ARMY CECILIA L. DELA CRUZ
Chief, BAC Secretariat Division


MA. SHEILAH G. NAPALANG
Chairperson, Centralized BAC


RUBEN S. REINOSO, JR.
HoPE for Centralized BAC



PROCUREMENT MONITORING REPORT
BIDS AND AWARDS COMMITTEE (BAC) DOTR-RAILWAYS SECTOR CY 2021
as of 05 July 2021

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)	
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance- Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion		
ON-GOING PROCUREMENT ACTIVITIES																														
1	Consulting Services: Procurement of Highly Technical Consultant for the National Standard (NS) based Interoperable Automatic Fare Collection (AFC) CBAC-RAIL-AMP-2021-01N	AFCS PMO	NEGO: HTC	25 Mar 21; 18 May 2021	N/A	N/A	N/A	N/A	N/A	21-Jun-21	21-Jun-21					GoP	PHP 13,000,000.00		✓						N/A	N/A	N/A	N/A		
2	Supply, Delivery, Installation and Configuration of a Customized Asset and Supply Management System (ASMS) with Cloud Hosting Maintenance, and Support Services	NSCR	Public Bidding	25 May 2021; 07 July 2021												GoP	PHP 6,292,880.00		✓											
3	Procurement of Printing Services	PRI	Public Bidding	25 May 2021; 07 July 2021												GoP	PHP 9,999,999.99		✓											
TOTAL ALLOTTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES																	PHP 29,292,879.99													


Prepared by:


ARMI CECILIA L. DELA CRUZ
Chief, BAC Secretariat Division

Recommending approval:


MA. SHEILAH G. NAPALANG
Chairperson, Centralized BAC

Approved by:


RUBEN S. REINOSO, JR.
HoPE for Centralized BAC

PROCUREMENT MONITORING REPORT
SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR MRP-TDD CY 2020
as of 05 July 2021

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity																	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes in the APP)	
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Shortlisting	Pre-bid Conference	Submission & Opening of Technical Bids	Technical Evaluation	Opening of Financial Bids	Financial Evaluation	Date of BAC Resolution of Financial and Technical	Notice of Negotiation	Negotiation Report	Post-Qualification	Date of BAC Resolution recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance- Turnover	Total	MOOI	CO	Total	MOOI		CO	Pre-bid Conference	Submission & Opening of Technical Bids	Technical Evaluation	Opening of Financial Bids	Financial Evaluation	Negotiation Report	Post-Qualification		Delivery/ Completion
FAILURE																																						
1	Procurement of the Project Management Consultant for the Mindanao Railway Project: Tagum-Davao- Digos Segment (MRP-TDD) SBAC-MRP-CS-2020-01	Mindanao Railways Project	Limited Competitive Bidding	18-Sep-20	n/a	n/a	19-Oct-20	5-Nov-20	FAILURE Due to Section 35.1 (b)												Loan Proceeds from CIDCA	Php	3,094,251,412.00		✓				COA, BCBP, COFCO, PICE, PCA, NACAP	14-Oct-20	27-Oct-20							FAILURE Due to Section 35.1 (b)
ON-GOING PROCUREMENT ACTIVITIES																																						
1	Procurement of the Project Management Consultant for the Mindanao Railway Project: Tagum-Davao- Digos Segment (MRP-TDD) -Rebid SBAC-MRP-CS-2020-01R	Mindanao Railways Project	Limited Competitive Bidding	3-Dec-20	n/a	n/a	17-Dec-20	4-Jan-21	11-Feb-21	16-Mar-21	29-Mar-21	12-Apr-21	13-Apr-21	17-May-21	9-Jun-21						Loan Proceeds from CIDCA	Php	3,094,251,412.00		✓				COA, BCBP, COFCO, PICE, PCA, NACAP	4-Dec-20	4-Dec-20	8-Feb-21	9-Mar-21	23-Mar-21	11-May-21	4-Jun-21	Based on the Note Verbal (02 July 2020), the loan agreement will only be approved once the procurement process had been undertaken	
TOTAL ALLOTTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES																						Php	3,094,251,412.00															


Prepared by:


ARMICECILIA L. DELA CRUZ
Chief, BAC Secretariat Division

Recommending Approval:


EYMARD D. EJE
Chairperson, SBAC for MRP-TDD

Approved by:


TIMOTHY JOHN R. BATAN
HoPE, SBAC for MRP-TDD



Republic of the Philippines
DEPARTMENT OF TRANSPORTATION

PROCUREMENT MONITORING REPORT
SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR NCICPP CY 2021
as of 05 July 2021


Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity								Source of Funds	ABC (PAP) in million			Contract Cost (PAP) in million			List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining changes in the APP)
				Pre-Proc Conference	Posting of Invitation for Prequalification	Submission & Opening of Declaration of Interest (DOI)	Prequalification or Submission of Solicited EOI	Shortlisting & Opening of PQ Application	Pre Qualification Document Reviewing	Approval of the Board of PQ by SBAC	BAC Resolution of PQ-Qual App. Panel		Total	MOOE	CO	Total	MOOE	CO		Submission & Opening of Application & Contract (EOI)	Pre-Qualification Document Reviewing			
ON-GOING PRE-QUALIFICATION PROCESS																								
1	New Cebu International Container Port Project Component A: Civil Works	MARITIME	International Competitive Bidding	3-Sep-20	12-Jan-21	20-Jan-21	20-Jan-21	24-Feb-21	5-Mar-21		Loan Proceeds							COA, NACAP, PICE, BCBP, BBC, CBCP, PCA	14-Jan-21	26-Feb-21				
Prepared by: _____																								

Prepared by:

Recommending Approval:

Approved by:


ARMI CECILIA L. DELA CRUZ
Chief, BAC Secretariat Division


ARTEMIO U. TUZON, JR.
Chairperson, SBAC for NCICPP


VADM NARCISO A. VINGSON, JR.
HoPE, SBAC for NCICPP


PROCUREMENT MONITORING REPORT
SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR BRT CY 2021
as of 05 July 2021

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)	
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Pre-bid Conference	Submission & Opening of Bids	Preliminary Bid Evaluation	Detail Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance- Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Submission & Opening of Bids	Detail Evaluation	Post- Qualification	Delivery/ Completion		
ON-GOING PROCUREMENT ACTIVITIES																															
1	Cebu Bus Rapid Transit (CBRT) Package- 1: Works Capitol to Cebu South Bus Terminal (CSBT), Urban Realm Enhancement (Link to the port)	Road Sector	International Competitive Bidding	15 Jan 2021, 21 Jan 2021, 02 Feb 2021	8-Feb-21	2-Mar-21	14-Apr-21	16-Apr-21	3-Jun-21								Loan Proceeds	Php	1,048,627,858.00			✓				COA, BCBP, PICE, PCA, NACAP, CBCP, BBC	24-Feb-21	5-Apr-21	28-May-21		
TOTAL ALLOTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES																		Php	1,048,627,858.00												

Prepared by:


ARMI CECILIA L. DELA CRUZ
Chief, BAC Secretariat Division

Recommending Approval:


MA. SHEILAH G. NAPALANG
Chairperson, SBAC for BRT

Approved by:


ANNELI R. LONTOC
HoPE, SBAC for BRT Projects



PROCUREMENT MONITORING REPORT
SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR BRT CY 2021 (Below 250M)
as of 05 July 2021


Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)	
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Pre-bid Conference	Submission & Opening of Bids	Preliminary Bid Evaluation	Detail Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance- Turnover		Total	MOO	CO	Total	MOO	CO		Pre-bid Conference	Submission & Opening of Bids	Opening of Financial Bids	Post- Qualification	Delivery/ Completion		
ON-GOING PROCUREMENT ACTIVITIES																															
1	CBRT Financial Management Specialist	Road Sector	Public Bidding	14 May 2021; 01 June 2021; 07 July 2021												Loan Proceeds	Php	2,850,000.00		✓											
2	CBRT Procurement Advisor	Road Sector	Public Bidding	09 Feb 2021, 22 March 2021, 14 March 2021, 14 May 2021; 01 June 2021; 07 July 2021												Loan Proceeds	Php	8,550,000.00		✓											
TOTAL ALLOTTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES																	Php	11,400,000.00													

Prepared by:

Recommending Approval:

Approved by:


ARMIL CECILIA L. DELA CRUZ
Chief, BAC Secretariat Division


MANUEL S. GONZALES
Chairperson, SBAC for BRT (Below 250M)



MARK STEVEN C. PASTOR
HoPE, SBAC for BRT Projects (Below 250M)



PROCUREMENT MONITORING REPORT
SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR EDSA GREENWAYS CY 2021
as of 05 July 2021

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)	
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance- Turnover		Total	MO OE	CO	Total	MO OE	CO		Pre-bid Conference	Submission & Opening of Bids	Opening of Financial Bids	Post- Qualification	Delivery/ Completion		
ON-GOING PROCUREMENT ACTIVITIES																														
1	EDSA Greenways Project for Packages CP01 (Balintawak & Cubao) Design and Build of Elevated Walkways	Road Sector	International Competitive Bidding	08 January 2021, 24 Feb 2021, 19 March 2021, 13 Apr 2021, 26 Apr 2021, 29 Apr 2021												Loan Proceeds	Php 4,287,910,000.00		✓										*As of March 2021	
2	EDSA Greenways Project for Packages CP02 (Guadalupe & Taft) Design and Build of Elevated Walkways	Road Sector	International Competitive Bidding	08 January 2021, 24 Feb 2021, 19 March 2021, 13 Apr 2021, 26 Apr 2021, 29 Apr 2021												Loan Proceeds	Php 2,910,890,000.00		✓											
TOTAL ALLOTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES																	Php	7,198,800,000.00*												

Prepared by:


ARMI CECILIA L. DELA CRUZ
Chief, BAC Secretariat Division

Recommending Approval:


ANNEL R. LONTOC
Chairperson, SBAC for EDSA Greenways

Approved by:


MARK STEVEN C. PASTOR
HoPE, SBAC for EDSA Greenways
HAK