


Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance-Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Delivery/Completion	
COMPLETED PROCUREMENT ACTIVITES																													
1	PROCUREMENT OF FUEL CARD TECHNOLOGY FOR THE DOTR-CO BAC-CO-GS-2021-02	GSD	Public Bidding	26-Nov-20	23-Dec-20	5-Jan-21	25-Jan-21	27-Jan-21	1-Feb-21	11-Feb-21	11-Feb-21	15-Apr-21	15-Apr-21			GoP	PHP 9,602,338.64	✓		PHP 7,053,634.00	✓		COA, BCBP, PCCI, BBC	24-Dec-20	19-Jan-21	25-Jan-21	25-Jan-21		Awarded to Petron Corporation
2	PROCUREMENT OF LEASE OF PHOTOCOPYING MACHINES FOR THE DOTR-CENTRAL OFFICE BAC-CO-GS-2021-03	GSD	Public Bidding	18-Jan-21	19-Jan-21	28-Jan-21	10-Feb-21	16-Feb-21	23-Feb-21	9-Mar-21	9-Mar-21	13-Apr-21	13-Apr-21			GoP	PHP 3,672,900.00	✓		PHP 3,118,500.00	✓		COA, BCBP, PCCI, BBC	20-Jan-21	20-Jan-21	11-Feb-21	16-Feb-21		Awarded to Otus Copy System
3	PROCUREMENT OF SECURITY SERVICES FOR THE DOTr-CENTRAL OFFICE BAC-CO-GS-2021-04	GSD	Public Bidding	28-Jan-21	4-Feb-21	15-Feb-21	1-Mar-21	8-Mar-21	15-Mar-21	26-Mar-21	26-Mar-21	14-Apr-21	15-Apr-21			GoP	PHP 13,888,885.20	✓		PHP 13,775,721.59	✓		COA, BCBP, PCCI, BBC	4-Feb-21	4-Feb-21	2-Mar-21	2-Mar-21		Awarded to DASSIA (D'Arm Security Services Specialist & Investigation Agency) Inc.
4	PROCUREMENT OF GENERAL SUPPORT SERVICES FOR THE DOTr-CENTRAL OFFICE BAC-CO-GS-2021-05	GSD	Public Bidding	18 Jan 2021; 10 Feb 2021	15-Feb-21	23-Feb-21	8-Mar-21	19-Mar-21	26-Mar-21	12-Apr-21	12-Apr-21	18-May-21	18-May-21			GoP	PHP 13,292,715.10	✓		PHP 9,254,957.82	✓		COA, BCBP, PCCI, BBC	15-Feb-21	15-Feb-21	19-Mar-21	19-Mar-21		Awarded to Anchor Human Resources Development Corp.
5	CONTINUATION OF RENOVATION OF DOTr CANTEEN BAC-CO-INFR-2021-01	GSD	Public Bidding	10-Feb-21	15-Feb-21	23-Feb-21	8-Mar-21	19-Mar-21	25-Mar-21	12-Apr-21	12-Apr-21	18-May-21	18-May-21			GoP	PHP 1,730,738.09	✓		PHP 1,527,726.22	✓		COA, BCBP, PCCI, BBC	15-Feb-21	15-Feb-21	19-Mar-21	19-Mar-21		Awarded to Fredmark Builders and Trading
6	PROCUREMENT OF SERVICE PROVIDER FOR THE HAULING AND DISPOSAL OF NON-HAZARDOUS RESIDUAL WASTES OF DOTr - CENTRAL OFFICE AND SATELLITE OFFICE BAC-CO-AMP-2021-01DC	GSD	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	15-Jan-21	15-Jan-21	2-Mar-21	2-Mar-21			GoP	PHP 234,000.00	✓		PHP 234,000.00	✓		N/A	N/A	N/A	N/A	N/A	N/A	Awarded to METRO CLARK WASTE MANAGEMENT CORPORATION
7	PROCUREMENT OF A SERVICE PROVIDER FOR THE PRINTING OF THE DOTr 2020 ANNUAL REPORT FOR DOCUMENTATION BAC-CO-AMP-2021-02N	GSD	NEGO: Media Services	N/A	N/A	N/A	N/A	N/A	N/A	11-Feb-21	11-Feb-21	6-Apr-21	7-Apr-21			GoP	PHP 5,194,000.00	✓		PHP 4,500,000.00	✓		N/A	N/A	N/A	N/A	N/A	N/A	Awarded to Manila Bulletin
8	PROCUREMENT OF A SERVICE PROVIDER FOR A WEEKLY RADIO BLOCKTIME PROGRAM OF THE DOTr BAC-CO-AMP-2021-03N	CCAO	NEGO: Media Services	N/A	N/A	N/A	N/A	N/A	N/A	6-Jul-21	6-Jul-21	22-Jul-21	22-Jul-21			GoP	PHP 9,600,000.00	✓		PHP 9,600,000.00	✓		N/A	N/A	N/A	N/A	N/A	N/A	Awarded to Manila Broadcasting Company
9	PROCUREMENT OF MEDIA MONITORING SERVICES FOR PRINT, BROADCAST AND ONLINE BAC-CO-AMP-2021-04N	CCAO	NEGO: Media Services	N/A	N/A	N/A	N/A	N/A	N/A	17-Aug-21	17-Aug-21	21-Sep-21	21-Sep-21			GoP	PHP 459,999.96	✓		PHP 411,000.00	✓		N/A	N/A	N/A	N/A	N/A	N/A	Awarded to Media Meter Inc.
10	GIFT CERTIFICATES FOR 1553 DOTr OFFICIALS, EMPLOYEES, AND PERSONNEL BAC-CO-AMP-05DC	DOTCEA	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	10-Dec-21	10-Dec-21	16-Dec-21	16-Dec-21			GoP	PHP 12,424,000.00		✓	PHP 12,424,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Awarded to Sodexo Benefit Rewards Services Philippines, Inc.
TOTAL ALLOTED BUDGET OF PROCUREMENT ACTIVITIES																	PHP 70,099,576.99												
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITES CONDUCTED																				PHP 61,899,539.63									
TOTAL SAVINGS (TOTAL ALLOTED BUDGET -TOTAL CONTRACT PRICE)																	PHP 8,200,037.36												


FAILURE																													
1	SECURITY SERVICES FOR THE DOTr-CENTRAL OFFICE BAC-CO-GS-2021-01	GSD	Public Bidding	26-Nov-20	3-Dec-20	11-Dec-20	6-Jan-21	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184						GoP	PHP 16,666,662.24	✓						COA, BCBP, PCCI, CBCP	4-Dec-20	29-Dec-20	n/a	n/a	n/a	06 Jan 21 - FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184 (No bids are received)	
2	LEASE OF TRANSPORT SERVICE PROVIDER FOR DOTr CENTRAL OFFICE BAC-CO-GS-2021-06	GSD	Public Bidding	27-Apr-21	30-Apr-21	10-May-21	26-May-21	31-May-21	14-Jun-21	Failed Bidding pursuant to Section 35.1 (c) of the 2016 Revised IRR of RA 9184						GoP	PHP 36,516,005.10	✓					COA, BCBP, PCCI, BBC	30-Apr-21	17-May-21	17-May-21	8-Jun-21	n/a	Failed Bidding pursuant to Section 35.1 (c) of the 2016 Revised IRR of RA 9184
3	SUPPLY AND DELIVERY OF VARIOUS CONSUMABLE INK CARTRIDGES AND TONER CARTRIDGES BAC-CO-GS-2021-07	Supply Division	Public Bidding	13-Oct-21	20-Oct-21	28-Oct-21	9-Nov-21	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184 (No bids are received)						GoP	PHP 1,353,250.00	✓						COA, BCBP, PCCI, BBC	19-Oct-21	19-Oct-21	n/a	n/a	n/a	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184 (No bids are received)	
4	SUPPLY AND DELIVERY OF VARIOUS CONSUMABLE INK CARTRIDGES AND TONER CARTRIDGES - REBID BAC-CO-GS-2021-07R	Supply Division	Public Bidding	10-Nov-21	11-Nov-21	19-Nov-21	1-Dec-21	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184 (No bids are received)						GoP	PHP 1,353,250.00	✓						COA, BCBP, PCCI, BBC	11-Nov-21	11-Nov-21	n/a	n/a	n/a	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184 (No bids are received)	
5	LEASE OF TRANSPORT SERVICE PROVIDER FOR DOTr CENTRAL OFFICE BAC-CO-GS-2021-08	GSD	Public Bidding	28-Oct-21	30-Oct-21	8-Nov-21	22-Nov-21	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184 (No bids are received)						GoP	PHP 7,042,499.10	✓						COA, BCBP, PCCI, BBC	3-Nov-21	3-Nov-21	n/a	n/a	n/a	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184 (No bids are received)	

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)	
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance-Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion		
ON-GOING PROCUREMENT ACTIVITIES																														
1	MATICA TECHNOLOGIES EDIsecure® XID COLOR RIBBON MATICA TECHNOLOGIES EDIsecure® RETRANSFER FILM MATICA TECHNOLOGIES EDIsecure® LAMINATION HOLOGRAM MATICA TECHNOLOGIES Contactless Smart Cards Veikk s460 Signature Capturing Pad BAC-CO-AMP-2021-06DC	Personnel Division	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	23-Dec-21	23-Dec-21					GoP	PHP 235,250.00		✓	PHP 234,150.00		✓	N/A		N/A	N/A	N/A	N/A	N/A	Awarded to Azitsorog Inc.
TOTAL ALLOTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES																	PHP 235,250.00													
EARLY PROCUREMENT ACTIVITIES																														
1	PROCUREMENT OF SERVICE PROVIDER FOR THE HAULING AND DISPOSAL OF NON-HAZARDOUS RESIDUAL WASTES OF DOTR-CENTRAL OFFICE CLARK, PAMPANGA BAC-CO-AMP-2022-01DC	GSD	Direct Contracting	20-Dec-21	N/A	N/A	N/A	N/A	N/A							GoP	PHP 180,000.00	✓				N/A		N/A	N/A	N/A	N/A			
2	PROCUREMENT OF DOTr EMAIL SERVICES WITH HOSTING BAC-CO-GS-2022-01	GSD	Pubilc Bidding	20-Dec-21	23-Dec-21	5-Jan-21										GoP	PHP 1,780,869.50	✓				COA, BCBP, PCCI, BBC	23-Dec-21	23-Dec-21						
3	PROCUREMENT OF SECURITY SERVICES FOR THE DOTr CENTRAL AND SATELLITE OFFICE BAC-CO-GS-2022-02	GSD	Pubilc Bidding	20-Dec-21	24-Dec-21	5-Jan-21										GoP	PHP 11,489,577.20	✓				COA, BCBP, PCCI, BBC	27-Dec-21	27-Dec-21						
4	PROCUREMENT FOR THE LEASE OF PHOTOCOPYING MACHINES FOR THE DOTR-CENTRAL OFFICE BAC-CO-GS-2022-03	GSD	Pubilc Bidding	20-Dec-21	24-Dec-21	5-Jan-21										GoP	PHP 2,702,700.00	✓				COA, BCBP, PCCI, BBC	27-Dec-21	27-Dec-21						
5	LEASE OF TRANSPORT SERVICE PROVIDER FOR DOTr CENTRAL OFFICE BAC-CO-GS-2022-04	GSD	Pubilc Bidding	19 Nov 2021; 20 Dec 2021	24-Dec-21	5-Jan-21										GoP	PHP 54,774,993.00	✓				COA, BCBP, PCCI, BBC	27-Dec-21	27-Dec-21						
6	PROCUREMENT OF GENERAL SUPPORT SERVICES FOR THE DEPARTMENT OF TRANSPORTATION (DOTr) CENTRAL OFFICE AND SATELLITE OFFICE BAC-CO-GS-2022-05	GSD	Pubilc Bidding	20-Dec-21	24-Dec-21	5-Jan-21										GoP	PHP 14,514,048.69	✓				COA, BCBP, PCCI, BBC	27-Dec-21	27-Dec-21						
TOTAL ALLOTED BUDGET OF EARLY PROCUREMENT ACTIVITIES																	PHP 85,442,188.39													


Prepared by:


ARMI CECILIA L. DELA CRUZ
Chief, BAC Secretariat Division

Recommending approval:


MA. SHEILAH G. NAPALANG
Chairperson, BAC for Central Office

Approved by:


ARTEMIO U. TUAZON, JR.
HoPE for DOTr Cental Office



PROCUREMENT MONITORING REPORT
BIDS AND AWARDS COMMITTEE (BAC) DOTR-AVIATION AND AIRPORTS SECTOR CY 2021
as of 05 July 2021

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)		
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance- Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion			
CANCELLED PROCUREMENT ACTIVITIES																															
1	Central Mindanao (M'lang) Airport Rehab. of PTB, Const. of Power House, VPA & Elevated Water Tank CBAC-AIR-INFR-2021-01	APDU	Public Bidding	25-Mar-21	8-Jun-21	Cancelled pursuant to Resolution No. CBAC-AIR-INFR-2021-01 dated 27 June 2021												GoP	PHP 32,008,995.22		✓										Cancelled pursuant to Resolution No. CBAC-AIR-INFR- 2021-01 dated 27 June 2021
2	Ormoc Airport Widening of Runway and Construction of Control Tower CBAC-AIR-INFR-2021-02	APDU	Public Bidding	25-Mar-21	8-Jun-21	Cancelled pursuant to Resolution No. CBAC-AIR-INFR-2021-02 dated 27 June 2021												GoP	PHP 189,996,315.88		✓										Cancelled pursuant to Resolution No. CBAC-AIR-INFR- 2021-02 dated 27 June 2021
3	Zamboanga International Airport Rehabilitation of PTB and Runway Strip Grade Correction CBAC-AIR-INFR-2021-03	APDU	Public Bidding	25-Mar-21	8-Jun-21	Cancelled pursuant to Resolution No. CBAC-AIR-INFR-2021-03 dated 27 June 2021												GoP	PHP 77,019,225.90		✓										Cancelled pursuant to Resolution No. CBAC-AIR-INFR- 2021-03 dated 27 June 2021
4	Antique Airport Widening of Runway and Runway Extension CBAC-AIR-INFR-2021-04	APDU	Public Bidding	25-Mar-21	8-Jun-21	Cancelled pursuant to Resolution No. CBAC-AIR-INFR-2021-04 dated 27 June 2021												GoP	PHP 88,193,700.00		✓										Cancelled pursuant to Resolution No. CBAC-AIR-INFR- 2021-04 dated 27 June 2021

Prepared by:

Recommending approval:

Approved by:


ARMY CECILIA L. DELA CRUZ
Chief, BAC Secretariat Division


MA. SHEILAH G. NAPALANG
Chairperson, Centralized BAC


RUBEN S. REINOSO, JR.
HoPE for Centralized BAC

PROCUREMENT MONITORING REPORT
SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR BRT CY 2021
as of 05 January 2022

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Pre-bid Conference	Submission & Opening of Bids	Preliminary Bid Evaluation	Detail Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance- Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Submission & Opening of Bids	Opening of Financial Bids	Post- Qualification	Delivery/ Completion	
FAILURE																														
1	Cebu Bus Rapid Transit (CBRT) Package- 1: Works Capitol to Cebu South Bus Terminal (CSBT), Urban Realm Enhancement (Link to the port)	Road Sector	International Competitive Bidding	15 Jan 2021, 21 Jan 2021, 02 Feb 2021	8-Feb-21	2-Mar-21	14-Apr-21	16-Apr-21	3-Jun-21	Failure due to Rejection of All Bids under the World Bank Guidelines					World Bank	Php	1,048,627,858.00		✓					COA, BCBP, PICE, PCA, NACAP, CBCP, BBC	24-Feb-21	5-Apr-21	28-May-21	N/A	N/A	


Prepared by:


ARMI CECILIA L. DELA CRUZ
Chief, BAC Secretariat Division

Recommending Approval:


MANUEL S. GONZALES
Chairperson, SBAC for BRT

Approved by:


ANNEL R. LONTOC
HoPE , SBAC for BRT Projects



PROCUREMENT MONITORING REPORT
SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR NCICPP CY 2021
as of 05 January 2022

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php) in million			Contract Cost (Php) in million			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)
				Pre-Proc Conference	Posting of Invitation for Prequalification	Submission & Opening of Expression of Interest (EOI)	Presentation of Submitted EOI	Submission & Opening of PQ Application	Pre-Qualification Evaluation Reporting	Evaluation of PQ Applicants	Approval of the Result of PA by Resim Bank/Notice of PQ result to Applicants	Issuance of Letter of Acceptance (LOA)	Submission of Performance Bond & other docs	Signing of Contract	Issuance of Notice to Proceed		Total	MOOE	CO	Total	MOOE	CO		Submission & Opening of Bids	TWG Reporting	Bid Evaluation	Post-Qualification	Delivery/ Completion	
ON- GOING PRE-QUALIFICATION PROCESS																													
1	New Cebu International Container Port Project Component A: Civil Works	MARITIME	Public Bidding	3-Sep-20	12-Jan-21	20-Jan-21	20-Jan-21	24-Feb-21	5-Mar-21	06 April 2021; 16 June 2021 (re-evaluation)	15-Jul-21					Loan Proceeds	Php	5,900.95		✓				COA, NACAP, PICE, BCBP, BBC, CBCP, PCA	14-Jan-21	26-Feb-21			

Prepared by:


ARMIECECILIA L. DELA CRUZ
Chief, BAC Secretariat Division

Recommending Approval:


ARTEMIO U. TUAZON, JR.
Chairperson, SBAC for NCICPP
OAUT-22-0109

Approved by:


VADM. NARCISO A. VINGSON, JR.
HoPE, SBAC for NCICPP



PROCUREMENT MONITORING REPORT
CENTRALIZED BIDS AND AWARDS COMMITTEE (CBAC) DOTR-RAILWAYS SECTOR CY 2021
as of 05 January 2022

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes in the APP)	
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance-Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Submission & Opening of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion		
COMPLETED PROCUREMENT ACTIVITES																														
1	Consulting Services: Procurement of Highly Technical Consultant for the National Standard (NS) based Interoperable Automatic Fare Collection (AFC) CBAC-RAIL-AMP-2021-01N	AFCS PMO	NEGO: HTC	25 Mar 21; 18 May 2021	N/A	N/A	N/A	N/A	N/A	21-Jun-21	21-Jun-21	5-Aug-21	5-Aug-21			GoP	PHP 13,000,000.00		✓	PHP 9,590,000.00		✓	N/A		N/A	N/A	N/A	N/A	N/A	Awarded to Mr. Youngwook Park
TOTAL ALLOTED BUDGET OF PROCUREMENT ACTIVITIES																	PHP 13,000,000.00													
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITES CONDUCTED																				PHP 9,590,000.00										
TOTAL SAVINGS (TOTAL ALLOTED BUDGET -TOTAL CONTRACT PRICE)																	PHP 3,410,000.00													
FAILURE																														
1	Procurement of Printing Services CBAC-RAIL-GS-2021-01	PRI	Public Bidding	25 May 2021; 07 July 2021; 16 July 2021	23-Jul-21	2-Aug-21	16-Aug-21	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184							GoP	PHP 9,999,999.99		✓				COA, BCC, BCBP, PCCI	23-Jul-21	23-Jul-21	23-Jul-21	23-Jul-21	n/a	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184		
2	Procurement of Printing Services -Rebid CBAC-RAIL-GS-2021-01R	PRI	Public Bidding	26-Aug-21	1-Sep-21	9-Sep-21	23-Sep-21	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184							GoP	PHP 9,999,999.99		✓				COA, BCC, BCBP, PCCI	1-Sep-21	1-Sep-21	n/a	n/a	n/a	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184		
3	Development and Implementation of the Philippine Railways Institute's Overall Brand CBAC-RAIL-GS-2021-02	PRI	Public Bidding	28 Oct 2021; 29 Nov 2021	2-Dec-21	10-Dec-21	22-Dec-21	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184 (No bids are received)							GoP	PHP 2,994,697.10		✓				COA, BCC, BCBP, PCCI	2-Dec-21	2-Dec-21	n/a	n/a	n/a	FAILED BIDDING due to Section 35.1 (a) of the Revised IRR of RA 9184 (No bids are received)		
ON-GOING PROCUREMENT ACTIVITIES																														
1	Procurement of Printing Services CBAC-RAIL-GS-2021-01N	PRI	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	31-Dec-21	31-Dec-21					GoP	PHP 9,999,999.99		✓	PHP 8,490,000.00		✓	COA, BCC, BCBP, PCCI		17-Nov-21				Awarded to VJ Graphics Art, Inc.	
TOTAL ALLOTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES																	PHP 9,999,999.99													

Prepared by:


ARMIL CECILIA L. DELA CRUZ
Chief, BAC Secretariat Division

Recommending approval:


ANNELIR LONTOC
Chairperson, Centralized BAC

Approved by:


RUBEN S. REINOSO, JR.
HoPE for Centralized BAC

PROCUREMENT MONITORING REPORT
SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR MRP-TDD CY 2020
as of 05 January 2022

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity																	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes in the APP)			
				Pre-Proc Conference	Posting of Invitation to Bid (IB)	Shortlisting	Pre-bid Conference	Submission & Opening of Technical Bids	Technical Evaluation	Opening of Financial Bids	Financial Evaluation	Date of BAC Resolution of Financial and Technical	Notice of Negotiation	Negotiation Report	Post Qualification	Date of BAC Resolution recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance- Turnover	Total	MOO	CO	Total	MOO		CO	Pre-bid Conference	Submission & Opening of Technical Bids	Technical Evaluation	Opening of Financial Bids	Financial Evaluation	Negotiation Report		Post-Qualification	Delivery/ Completion (if applicable)	
FAILURE																																							
1	Procurement of the Project Management Consultant for the Mindanao Railway Project: Tagum-Davao- Digos Segment (MRP-TDD) SBAC-MRP-CS-2020-01	Mindanao Railways Project	Limited Competitive Bidding	18-Sep-20	n/a	n/a	19-Oct-20	5-Nov-20	FAILURE Due to Section 35.1 (b)													Loan Proceeds from CIDCA	Php	3,094,251,412.00		✓				COA, BCBP, COFCO, PICE, PCA, NACAP	14-Oct-20	27-Oct-20	n/a	n/a	n/a	n/a	n/a	n/a	FAILURE Due to Section 35.1 (b)
ON-GOING PROCUREMENT ACTIVITIES																																							
1	Procurement of the Project Management Consultant for the Mindanao Railway Project: Tagum-Davao- Digos Segment (MRP-TDD) -Rebid SBAC-MRP-CS-2020-01R	Mindanao Railways Project	Limited Competitive Bidding	3-Dec-20	n/a	n/a	17-Dec-20	4-Jan-21	11-Feb-21	16-Mar-21	29-Mar-21	12-Apr-21	13-Apr-21	17-May-21	9-Jun-21	3-Aug-21	3-Aug-21					Loan Proceeds from CIDCA	Php	3,094,251,412.00		✓	Php	3,077,730,718.00		✓	COA, BCBP, COFCO, PICE, PCA, NACAP	4-Dec-20	4-Dec-20	8-Feb-21	9-Mar-21	23-Mar-21	11-May-21	4-Jun-21	AWARDED TO CHINA RAILWAYS DESIGN CORPORATION AND GUANGZHOU WANAN CONSTRUCTION SUPERVISION CO., LTD. CONSORTIUM
TOTAL ALLOTTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES																							Php	3,094,251,412.00															

Prepared by:


ARMI CECILIA L. DELA CRUZ
Chief, BAC Secretariat Division

Recommending Approval:


EYMARD D. EJE
Chairperson, SBAC for MRP-TDD

Approved by:


TIMOTHY JOHN R. BATAN
Hope, SBAC for MRP-TDD